Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - FORT GREELY / AK (021452215500 RAB BRAC 1995 Progressin FY97
Refer to page A-68
Siteswith Response Complete 38 Investigation 42 7 0 $1,564 $100 $716 $0 (| Fyoo $329
High 1 Interim Actions 8(16) 4(6) $98 $0 $0 $0
o FYO01 $332
Sitesin Medium 0 Design 3 0 7 $520 $0 $76 $419
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 6 1 7 FUND $6,514 $3,239 $5,437 $7,374 || FY02 $161
ikt duated 2 5 $10 $0 $0 $356
Not Evaluat 6 RA-O(LTO 0
Category (LTO) FY03 $161
Not Required 2 LTM 0 1 0 $24 $0 $0 $5
Total Number of Sites 49 Total $8,730 $3,339 $6,229 $8,154 || FY 98-2012** $16,617
‘ Army - FORT RICHARDSON / AK 021452215700 NPL Progressin FY97
Refer to page A-73
Siteswith Response Complete | 56 | Investigation 68 1 0 $24,684 $1,406 $0 $0{| Fyoo $4,985
High 5 Interim Actions 56(105) 7(10) $8,962 $0 $0 $0
o FYO01 $2,272
Sitesin Medium 3 Design 7 1 6 $1,046 $300 $325 $36
Progress Progress Planned for FY98-FY 99
Low 11 RA-C 35 1 14 FUND $23,671 $5,511 $3,181 $4,404 || FY02 $2,430
-Relative Risk Seted a 1 % % % %
Not Evaluat RA-O(LTO 1
Category (LTO) FY03 $315
Not Required LTM 0 1 17 $65 $65 $530 $285
Total Number of Sites el Total $58,428 $7,282 $4,036 $4,725 || FY 98-2014** $31,191
Q Army - FORT WAINWRIGHT / AK 021452242600 RAB NPL Progressin FY97
Refer to page A-78
Siteswith Response Complete | 53 | Investigation 75 2 0 $44,012 $1,815 $0 $0{| Fyoo $6,066
High 4 Interim Actions 46(79) 23(71) $2,322 $0 $0 $0
o FYO01 $7,251
Sitesin Medium 1 Design 15 1 2 $2,789 $481 $200 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 37 2 4 $34,821 $14,800 $6,126 $5,247 || FY 02 $1,359
ikt aluated 20 3 $70 $65 $375 $537
Not Evaluat 0 RA-O(LTO 1
Category (LTO) FY03 $1,161
Not Required 18 LTM 0 21 2 $165 $165 $685 $775
Total Number of Sites ” Total $84,179] $17,326 $7,386 $6,559 || FY 98-2026** $63,398
Q Army - HAINES PIPELINE / AK 021452214600 RAB Progressin FY97
Removed Lutak Fire Burn Pit as source of surface water
Siteswith Response Complete 1 Investigation 17 5 0 FUND $1,161 $661 $0 $0 | Fyoo $367 contamination. Installed groundwater control system to
minimize off-site migration. Investigated off-site
High 7 Interim Actions 1(1) 1(3) $0 $0 $0 $0 groundwater migration pathway, and potential disposal
o FYO1 $2,152 [ trenches.
Sitesin Medium 4 Design 3 1 17 $100 $100 $200 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 10 RA-C 2 2 18 FUND $3,378 $2178 $300 $729 || Fyoz $7.889 Completion of RA for eliminating off-site groundwater
Cat Not Evaluated RA-O (LTO) 0 1 15 $0 $0 $150 $67 migration. Begin in-situ treatment of soil contamination at
egory FYO03 $10,607 || Tank 100 and Tank 104 to eliminate source for groundwater
Not Required 0 LTM 0 1 11 $243 $243 $0 $39 contamination.
Total Number of Sites 22 Total $4,882 $3,182 $650 $835 || FY 98-2026* * $44,200

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ADAK NAVAL AIR FACILITY / AK017002432300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-2
Siteswith Response Complete | 84 | Investigation % 0 0 $26,695|  $6,236 $0 $0 ([ Fyoo $17,385
High 4 Interim Actions 42(58) 11(16) $1,556 $1,432 $0 $0
o FYO1 $17,181
Sitesin Medium 0 Design 27 0 0 $2,107 $285 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 61 6 0 $55,873 $18,882 $5,385 $0|| FY02 $0
-Relative Risk
Category Not Evaluated | 8 | RA-O(LTO) 0 0 9 $2,674 $2,674 $0 $521 03 %
Not Required 0 LTM 0 2 34 $200 $200 $12,895 $13,824
Total Number of Sites % Total $89,105 $29,709 $18,280 $14,345 || FY 98-2002* * $70,586
‘ Navy - AMCHITKA FLTSURSPTDET1/ AK 017002752900 Progressin FY97
Siteswith Response Complete 1 Investigation 1 8 2 $422 $120 $691 $390|[ Fyoo $1,168
High 4 Interim Actions 0(0) 0(0) $314 $0 $0 $0
o FYO1 $1,758
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low 2 RA-C 0 0 6 $0 $0 $0 $0|| Fyo2 $2,366
-Relative Risk Seted o a % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $756
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites u Total $736 $120 $691 $390 || FY 98-2007** $9,073
‘ Navy - CAPE PRINCE WALES NCCOSC / AK 017002755000 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $0 $0 $0 $0|f Fyoo $146
High 1 Interim Actions 1(1) 1(2) $550 $550 $1,150 $930
o FYO01 $146
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 0 RA-C 0 1 2 $4,370 $274 $150 $0|| FY02 $0
-Relative Risk
Category Not Evaluated 1 | rRA-OWTO) 0 0 1 $0 $0 $0 $147 03 %
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $4,920 $824 $1,300 $1,077 || FY 98-2001** $2,669
‘ Navy - POINT BARROW NARL / AK017002724500 RAB Progressin FY97
ASTs, pipeline, pump houses, and hazardous wastes have
Siteswith Response Complete 2 Investigation 4 9 0 $2,606 $1,300 $1,812 $1,528|[ Fy 0o $5,174 been removed from the site.
High 7 Interim Actions 2(3) 2(2) $1,411 $1,213 $1,490 $1,773 500 cy of PCE contaminated soil was treated.
o FYO1 $16,820
Sitesin Medium 1 Design 1 0 5 $475 $0 $275 $791 A Vnvrum i s s st ssins it ALl # vtk v lsine
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 3 1 5 $17,032 $2,317 $0 $0 || FY02 $6,975 - - :
_Relative Risk Continue operations and maintenace of the recovery system.
Category Not Evaluated | 2 | RA-O(LTO) 0 0 5 $1,053 $1,053 $650 $980 B o o
FYO03 $4,704 || Additional delination of a pipeline alignment.
Not Required 0 LTM 0 0 6 $105 $105 $250 $503
Total Number of Sites 13 Total $22,682 $5,988 $4,477 $5,575 || FY 98-2006* * $44,745

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ST LAWRENCE NCCOSC / AK017002757200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 1 Investigation 1 2 1 $798 $0 $0 $0 ([ Fyoo $0
High 2 Interim Actions 0(0) 0(0) $5,200 $0 $0 $0
o FYO1 $485
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FY02 $479
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $5,998 $0 $0 $0 || FY 98-2004* * $3,959
‘ Air Force- ANVIL MOUNTAIN RADIO RELAY STATION / AK057302861600 Progressin FY97
Clean Sweep preparations completed
Siteswith Response Complete 1 Investigation 7 2 0 $40 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $1,050 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 6 RAC 0 0 ’ FUND $0 $0 $325 0| Fyo2 $0 IRA scheduled for seven sites as part of the Clean Sweep
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % Program.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $40 $0 $1,375 $0 || FY 98-2006* * $1,375
‘ Air Force- BARTER ISLAND / AK 057302861800 Progressin FY97
Kaktovik RAB formation. (Closest village to Barter Island).
Siteswith Response Complete 15 Investigation 20 1 0 $0 $0 $129 $0 ([ Fyoo $0
High 5 Interim Actions 3(3) 0(0) $0 $0 $0 $0
o FYO1 $30
Sitesin Medium 0 Design 0 2 3 $570 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 5 FUND $0 $0 $0 0| FYo2 $4,600 Clean Sweep and excavation (RA) proposed for FY 98. FFS
NotEvaluated | 0 | RA-O(LTO 0 0 4 $0 $0 $0 $0 scheduled for FY 98.
Category (LTO) FYo03 $100
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 21 Total $570 $0 $129 $0 || FY 98-2007** $4,909
‘ Air Force- BEAR CREEK RADIO RELAY STATION / AK057302861900 Progressin FY97
IRA-PCB removal and Landfill cap completed
Siteswith Response Complete 0 Investigation 0 4 0 $327 $0 $802 $0|[ Fyoo $200
High 2 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 0 $356 $356 $0 $0 || FY02 $0 RIES
-Relative Risk planned.
Not Evaluated 0 RA-O(LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $683 $356 $802 $0 || FY 98-2000* * $1,002
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- BETHEL RANGE / AK 057302862200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Final remedial action proposed plan and decision document
Siteswith Response Complete 0 Investigation 0 12 0 REG $191 $0 $0 $893| Fyoo $100/| for BIA 27 acresite. Setup apublic publicinformation
repository at Bethel, AK.
High 1 Interim Actions 0(0) 0(0) REG $106 $0 $0 $0
o FYO01 $506
Sitesin Medium 5 Design 0 0 11 REG $45 $45 $0 $0
Progress Progress Planned for FY98-FY99
-Rdative Risk Low 5 RA-C 0 0 i REG $2.375 $0 $0 $0]| Fro2 $242 Final remedial action at the Sewage Lagoon. Monitoring the
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 suprapermafrost groundwater at the BIA 27 acre site.
egory FYO03 $630 || Sample, operate, and maintain the Exsitu-Bioventing
Not Required 1 LTM 0 0 0 $413 $0 $0 $0 System. NFRAPthe BIA 27 acre site.
Total Number of Sites 12 Total $3,130 $45 $0 $893 || FY 98-2006* * $2,536
‘ Air Force- BIG MOUNTAIN RADIO RELAY STATION / AK057302862300 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 10 0 $107 $0 $1,500 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $3,200
Sitesin Medium 2 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
-Relative Risk Low ! RAC 0 0 4 41 %0 %0 $0] Fro2 $150 RI/FS planned for FY 99.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $150
Not Required 1 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 10 Total $148 $0 $1,500 $0 || FY 98-2006* * $5,000
‘ Air Force - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100 RAB Progressin FY97
Conducted RA at four sites. Excavation of PCB
Siteswith Response Complete 4 Investigation 9 1 0 $394 $0 $0 $0 | Fyoo $8,814 contaminated soil and drums, stockpiling.
High 4 Interim Actions 1(1) 4(4) $1,820 $1,272 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC 0 0 5 $1,580 $0 $0 0| FYo2 Continue RA. Initiate another IRA that isadrum clean-ut at
Category Not Evaluated | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 $0 £v03 % Kay Creek.
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 10 Total $3,794 $1,272 $0 $0 || FY 98-2006* * $9,214
‘ Air Force - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300 Progressin FY97
LTM landfill No. 2 underway. Intrinsic Remediation
Sites with Response Complete 10 Investigation 15 1 0 $1,113 $0 $0 $0 || ryoo $125 || Treetibility Study underway
High 4 Interim Actions 2(2) 0(0) $1,209 $15 $0 $670
o FYO01 $0
Sitesin Medium 0 Design 1 2 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 2 $1,558 $470 $15 $498 || FY 02 $125 ) —— . -
_Relative Risk Continue operating biopilesand LTM. Intrinsic remediation
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $117 results will be evaluated as afinal remedy for SS13 and SS15
FYO03 $0
Not Required 1 LT™M 0 1 0 $217 $0 $147 $0
Total Number of Sites 16 Total $4,097 $485 $162 $1,285 || FY 98-2006* * $2,122
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)
Alaska
‘ Air Force- EARECKSON AIR FORCE BASE / AK 057302870500 Progressin FY97
Installed FT002 Bioventing project-continuing, Completed
Siteswith Response Complete 29 Investigation 47 4 0 $9,853 $0 $0 $0 | Fyoo $560 remediation (landfarming) of approximately 40,000 cu. yds
contaminated soil stockpikes
High 5 Interim Actions 8(8) 1) $5,384 $13 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 3 1 1 $2,421 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 9 RA-C 2 1 0 $9,214 $0 $250 $0|| FY02 $400 Establi ) -
_Rdative Risk ish basewide monitoring program,
Category NotEvaluated | 0 | RA-O(LTO) 0 0 19 $0 $0 $400 $0 03 %
Not Required 7 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 51 Total $26,872 $13 $650 $0 || FY 98-2006* * $46,504
‘ Air Force- EIELSON AIR FORCE BASE / AK 057302864600 RAB NPL Progressin FY97
Refer to page A-52
Siteswith Response Complete | 56 | Investigation 66 0 0 $26,674 $0 $0 $0{| Fyoo $681
High 1 Interim Actions 14(14) 1(2) $1,926 $38 $10 $0
o FYO1 $681
Sitesin Medium 0 Design 17 1 0 $6,778 $50 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 32 2 0 $12,634 $1,080 $15 $213|| FY02 $681
aaneRik aluated 9 0 $1,182 $314 $398 $318
Not Evaluat 1 RA-O(LTO 0 )
Category (LTO) FYo03 $681
Not Required 8 LTM 0 29 0 $1,534 $0 $388 $372
Total Number of Sites 66 Total $50,728 $1,482 $811 $903 || FY 98-2011** $5,800
‘ Air Force- ELMENDORF AIR FORCE BASE / AK 057302864900 RAB NPL Progressin FY97
Refer to page A-55
Siteswith Response Complete | 58 Investigation 81 0 0 $37,102 $0 $0 $0|| Fyoo $1,279
High 4 Interim Actions 17(17) 1) $1,853 $0 $0 $0
o FYO1 $1,240
Sitesin Medium 0 Design 13 0 1 $5,437 $144 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 25 1 3 $12,434 $0 $2,133 $0 || FY02 $1,132
RdativeRisk aluated 17 3 $759 $250 $441 $514
Not Evaluat 0 RA-O (LTO 1
Category (LTO) FYo03 $1,342
Not Required 18 LTM 1 19 0 $1,920 $0 $675 $689
Total Number of Sites 81 Total $59,505 $394 $3,249 $1,203 || FY 98-2026** $21,368
‘ Air Force- FLAXMAN LONG RANGE RADAR SITE / AK057302865200 Progressin FY97
No activity.
Siteswith Response Complete 1 Investigation 8 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 ’ $0 $0 $0 0| Fyo2 $30 None.Nothing planned until 2003.
Not Evaluated 5 RA-O(LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $2,800
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,880

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-8



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- FORT YUKON LONG RANGE RADAR SITE / AK057302865400 RAB Progressin FY97
RI/FS complete. Proposed Plan released. RAB established.
Siteswith Response Complete 7 Investigation 8 1 0 $1,394 $0 $0 $0 || ryoo $50 || Clean Sweep scheduled for FY 98
High 1 Interim Actions 0(0) 0(0) $100 $0 $0 $606
o FYO01 $50
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 FUND $23 $0 $0 $4500|| FY02 $50 Initiate and conti nue_LTM of the Power Plant site
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fy03 450 groundwater contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,517 $0 $0 $5,106 || FY 98-2006* * $5,356
‘ Air Force- GALENA AIRPORT / AK 057302865500 RAB Progressin FY97
Estimated extent of drum distribution in adjacent woods.
Siteswith Response Complete 7 Investigation 12 2 0 $5,333 $0 $0 $0 | Fyoo $500 || Disposed of hundreds of drums stored with various
contents. Packaged drums, removed from woods in 1994,
High 1 Interim Actions 0(0) 2(2) $3,187 $35 $0 $2,445 for shipment to recycler. Continued bioventing, SVE, &
. - - FYO1 $2,300 | product recovery. Worked with RAB.
Sitesin Medium 1 Design 3 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $1,838 $0 $0 $0|[ FY02 $300 Conti ] )
_Rdative Risk ontinue bioventing, fr_eeproduct recovery a_nd _SVE.
Cateqo Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $710 $499 Implement comprehensive groundwater monitoring.
egory FYO03 $300 || Remove drums from woods. Top community priorities are
Not Required 5 LTM 0 0 0 $0 $0 $0 $0 drums and groundwater. Work close w/RAB.
Total Number of Sites 14 Total $10,358 $35 $710 $2,944 || FY 98-2006* * $7,444
‘ Air Force- GOLD KING CREEK RADIO RELAY SITE / AK057302865800 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 3 0 $8 $0 $0 $0|f Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $510
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 2 $85 $0 $0 0| FYo2 01| No Activity-RI/FS planned for FYOL.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $930
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $93 $0 $0 $0 || FY 98-2006* * $1,440
‘ Air Force- GRANITE MOUNTAIN RADIO RELAY STATION / AK 057302865900 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 2 9 0 $310 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $390
Sitesin Medium 2 Design 0 0 10 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 6 RA-C 0 0 10 %0 $0 $0 $0] Fro2 $4,000 RI/FS; Pending FY Funding
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $814 $0 $0 $0 || FY 98-2006* * $4,490

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- INDIAN MOUNTAIN RESEARCH / AK 057302866200 RAB Progressin FY97
Established RAB; IRA underway at SS09.
Siteswith Response Complete 0 Investigation 1 1 0 $2,902 $0 $0 $0|| Fyoo $132
High 8 Interim Actions 0(0) 0(0) $703 $0 $0 $0
o FYO01 $1,635
Sitesin Medium 2 Design 0 0 6 $810 $0 $0 $264
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 6 $83 $0 $0 0| FYo2 $210 Comple_}te decision documentsfor al 11 sitesfor RAB
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $30 $54 Fv03 10 review in FY 98; complete IRA at SS09.
Not Required 1 LT™M 0 0 8 $0 $0 $0 $73
Total Number of Sites 12 Total $4,498 $0 $30 $391 || FY 98-2006* * $3,058
‘ Air Force- KALAKAKET CREEK RADIO RELAY STATION / AK057302866400 Progressin FY97
Program documents submitted for FY 98 RI/FS
Siteswith Response Complete | 2 Investigation 2 1 0 $205 $0 $0 $1,066 | Fy 00 $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $0 $0 $0 0| Fyo2 $1,850 RI/FS planne_d f_or 98 will most likely be postponed to 99
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % dueto low priority. Work w/RAB.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $205 $0 $0 $1,066 || FY 98-2006* * $2,916
‘ Air Force- KING SALMON / AK 057302866900 RAB Progressin FY97
Phase 2 of the North and South Barrel Bluffs project was
Siteswith Response Complete 2 Investigation 15 3 6 $10,221 $45 $0 $1,101 || Fyoo $4,834 [ 90% completed. The remainder of the work, which includes
! revegetation and landscaping, will be completed in the
High 8 Interim Actions 0(0) 0(0) $16,827 $8,100 $0 $489 Summer of 1998.
o FYO01 $2,353
Sitesin Medium 2 Design 3 0 2 $1,384 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RAC 1 0 0 $3,300 $1,.231 $164 $98 || FY02 $2,353 The North and South Barrel Bluffs monitoring and long term
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $139 $0 $650 $305 operation of the South Bluffs water treatment facility will
egory FYO03 $2,353 || beginin FY 98 and continue through 1999 and beyond. In
Not Required 6 LTM 0 7 3 $329 $162 $164 $489 1999 amgjor RI/FSis planned for the Circle Landfill, aRAB
priority.
Total Number of Sites 24 Total $32,200 $9,538 $978 $2,482 || FY 98-2016** $39,590
‘ Air Force - KOTZEBUE LONG RANGE RADAR SITE / AK057302874200 RAB Progressin FY97
Phase 2 Soil Washing work plans complete and approved
Siteswith Response Complete 5 Investigation 19 2 0 $3,131 $100 $0 $0 | Fyoo $140|[ form ADEC
High 4 Interim Actions 3(3) 3(3) $1,559 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $474 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 8 RAC 0 0 0 FUND $942 $0 $6.115 0| Fyo2 $0 Phase 2, remova action (soil washing) funded in FY 96 will
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 be conducted for approximately 10,000 cu yds of POL
egory FYO03 $0 || contaminated soil. This project will be coordinated with
Not Required 1 LTM 0 0 14 $0 $0 $0 $40 RI/FSfor site SS020 and Clean Sweep facilities demolition.
Total Number of Sites 21 Total $6,106 $100 $6,115 $40 || FY 98-2006* * $6,295

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- MURPHY DOME / AK 057302867900

Progressin FY97
RI/FS complete. Proposed Plan released. IRA programmed

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 5 Investigation 8 1 0 $1,395 $0 $0 $0 (| Fyoo $65]| for Fyes
High 1 Interim Actions 0(0) 0(0) $83 $0 $2,030 $0
o FYO01 $30
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 0 RA-C 0 0 3 FUND $0 $0 $40 $0 || FY02 $30 Hot Spot Removal IRA and LTM of SS07
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,478 $0 $2,070 $0 || FY 98-2006* * $2,315
‘ Air Force- NAKNEK RECREATIONAL CAMP | / AK057302868001 Progressin FY97
No activity dueto lack of funding.
Siteswith Response Complete 0 Investigation 5 0 1 $892 $0 $0 $0|| Fyoo $60
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $50
Sitesin Medium 2 Design 1 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 2 RA-C 0 0 0 $28 $0 $881 $0|| FY02 $50 Remedial action planned in FY 98,
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $50
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $920 $0 $881 $0 || FY 98-2009* * $1,091
‘ Air Force- NAKNEK RECREATIONAL CAMP |1 / AK057302868002 Progressin FY97
Siteswith Response Complete 0 Investigation 5 0 0 $0 $0 $0 $0|f Fyoo $145
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $60
Sitesin Medium 2 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 0 0 $0 $0 $0 $0|[ FY02 $60
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $60
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $0 $0 $0 $0 || FY 98-2009* * $1,765
‘ Air Force- OLIKTOK RADIO RELAY STATION / AK057302869100 Progressin FY97
No activity.
Siteswith Response Complete 8 Investigation 10 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $30 N -
-Relative Risk g 5 5 P P P P o activity.
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $2,000
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $0 $0 $0 $0 || FY 98-2006* * $2,130
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- POINT LAY / AK057302869700

Progressin FY97

Restoration Advisory Board inquiry meeting held in
Siteswith Response Complete 4 Investigation 6 1 0 $0 $0 $68 $0{l Fyoo $0|[ FY'96.No activity planned for FY97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 0| FYo2 $30 Focussed FS planned for FY98. RA not planned for 2003
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fv03 ©8730
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 7 Total $0 $0 $68 $0 || FY 98-2006** $3,928
‘ Air Force- POINT LONELY DOME / AK057302867700 Progressin FY97
No activity.
Siteswith Response Complete 7 Investigation 13 1 0 $0 $0 $0 $0|f Fyoo $0
High 5 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 1 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 6 $0 $0 $0 $0 (| FYo2 No activity planned
-Relative Risk g 5 > % % % % 0 activity planned.
Not Evaluat 0 RA-O (LTO, 0
Category (LTO) FYo03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 14 Total $0 $0 $0 $0 [| FY 98-2006** $5,250
‘ Air Force- SPARREVOHN AIR FORCE STATION / AK 057302870900 Progressin FY97
RI/FSfield work completed. Began IRA at ST-05
Siteswith Response Complete 0 Investigation 0 8 0 $1,664 $1,274 $0 $0 | Fyoo $1,825 || Completed PCB cleanup at SD-03.
High 5 Interim Actions 0(0) 1) $2,145 $24 $0 $0
— FYO1 $320
Sitesin Medium 0 Design 0 0 3 $1,110 $0 $0 $147
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 3 $1,048 $0 $0 $0|[ FY02 $310 F . .
_Rdative Risk or FY 98, prepare FS and decision documents for 8 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $112 Fv03 %310 IRA at ST-05 continues.
Not Required 0 LTM 0 0 7 $0 $0 $0 $122
Total Number of Sites 8 Total $5,967 $1,298 $0 $381 || FY 98-2004** $3,766
‘ Air Force- TATALINA AIR FORCE STATION / AK057302871100 Progressin FY97
RI/FSfield work completed. IRAs (Drum removals) at
Siteswith Response Complete 0 Investigation 0 12 0 $1,049 $815 $0 $0 (| Fyoo $3,870 | LF-10, SS-11 completed.
High 7 Interim Actions 0(0) 0(0) $537 $0 $0 $0
o FYO1 $665
Sitesin Medium 2 Design 0 0 1 $344 $0 $0 $400
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 3 RAC 0 0 10 $550 $0 $0 0| Fyo2 For FY 97, prepare FS and decision documents for 12 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03
Not Required 0 LTM 0 0 11 $0 $0 $0 $0
Total Number of Sites 12 Total $2,480 $815 $0 $400 || FY 98-2001** $6,535

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- WAINWRIGHT / AK 057302871600

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

No activity.
Siteswith Response Complete 4 Investigation 8 1 0 $0 $0 $0 $0|f Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 2 $0 $0 $0 0| FYo2 No activity planned for FY97. Nothing planned until 2004.
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,310
‘ FUDS - AMAKNAK / AK09799F299500 Progressin FY97
PRP negotiations for Rocky Point fuel complex. Begin
Siteswith Response Complete 2 Investigation 7 2 0 TECH $2,140 $344 $743 $0 | Fyoo $1.199 || EE/CA for Rocky Point. Project-wide CON/HTRW tank
! remova action (RA) 70% completed. Began HTRW
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 remedial investigation (RI) of pre-WW!1 tank farm, sub base
. - - FYo1 $0|| area, and Ft. Mears andfill.
Sitesin Medium 0 Design 1 2 3 PERS $739 $441 $685 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RAC 0 8 4 REG $8.231 $3144 $3,090 $0]| Fro2 $0 Complete pre-WWII tank farm RI, begin RD and RA.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Strawberry Hill landfill closure. Complete EE/CA for Rocky
egory FYO03 $0 || Point fuel complex for PRP negotiations. Complete tank
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 removals. Complete Ft. Mearslandfill RI and begin RA.
Complete sub base areaRI.
Total Number of Sites 9 Total $11,110 $3,929 $4,518 $0 || FY 98-2018** $23,557
‘ FUDS - AMCHITKA AF AUX FLD / AK09799F709900 Progressin FY97
Completed HTRW phase 1 remedia investigation (RI) and
Siteswith Response Complete 0 Investigation 1 2 0 $3,529 $1,824 $2,925 $0 | Fyoo $200 || fisk assessment for Kirilof Pennisulaand Bird Cape aress.
Risk Assessment showed that no significant impact to the
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 environment was present at these two areas of theisland.
o FYO01 $1,800
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $323 $0 $0 0| FYo2 $1,540 Complete HTRW phase 2 RI and Decision documents.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Remove minor amounts of fluids in drums and remaining
egory FYO03 $50 || USTs. Site close out anticipated the end of FY 99 or start of
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 FY00.
Total Number of Sites 3 Total $3,852 $1,824 $2,925 $0 || FY 98-2047** $26,971
‘ FUDS- ATTU ISL MIL SITES/ AK09799F254500 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $550 $15 $0 $4,160 | Fy 00 $957
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $995
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 FUND $r4 1 $0 0| FYo2 $955 Write record of decision document regarding OEW.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 488
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $624 $16 $0 $4,160 || FY 98-2006* * $47,767
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - BROWNLOW POINT DEW / AK09799F249600 RAB Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 0 $1,160 $0 $20 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 0 $9 $0 $1,635 0| FYo2 $0 Redesign of_ HTRW project scheduled for FY 98 with award
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % of aRA projectin FY98.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,190 $0 $1,655 $0 || FY 98-1998* * $1,677
‘ FUDS - BUSKIN BCH-KODIAK ISL / AK09799F710200 Progressin FY97
Pulled 80+ ust's and associated contam. soils. Started an RI
Siteswith Response Complete 0 Investigation 3 0 0 $1,221 $774 $630 $0 (| Fyoo $0 || for thetar disposal esturary.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $28 $28 $350 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $2,732 $2,732 $2,215 $0|| FY02 $0 ]
_Rdative Risk Complete ust removals. Complete RI fo_r tar disposal
Cateqo Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 estuary. Complete RA removal for tar disposal estuary.
egory FYO03 $0 || Remove hazardous debris.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $3,981 $3,534 $3,195 $0 || FY 98-2007** $4,260
‘ FUDS - CAINESHEAD, FT MCGILV / AK09799F252900 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $50 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $115 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 3 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $136 $0 $50 $0 || FY 98-2015** $1,994
‘ FUDS - CAPE CHINIAK TRACK STA / AK09799F276700 Progressin FY97
Continued work on Remedial Investigation and Risk
Siteswith Response Complete 2 Investigation 3 0 0 $709 $117 $485 $0 | Fyoo $51 || Assessment. Postponed cleanup until 1997 due to funding
constraints.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $183
Sitesin Medium 0 Design 2 1 0 $226 $31 $450 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 0 FUND $775 $653 $2.490 $248 | FY02 $56 Compl gle Risk Amnent and cleanup of tanks, PCBs, and
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % contaminated soil.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,710 $801 $3,425 $248 || FY 98-2002* * $3,963

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CAPE SARICHEF / AK09799F293400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 1 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $291
-Relative Risk Seted o o % % % %
Not Evaluat 0 | RA-OLTO 0
Category (LTO) FYo03 $142
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2008** $6,015
‘ FUDS - CAPE YAKAK RADIO STA / AK09799F253000 Progressin FY97
Siteswith Response Complete 1 Investigation 1 2 0 $0 $0 $70 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $70 $0 | FY98-2013+* $4,864
‘ FUDS - CAPE YAKATAGA RRS/ AK09799F274400 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $93 $93 $635 $0 ([ Fyoo $317
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $60 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 $45 $45 $974 $825 || FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $138 $138 $1,669 $825 || FY 98-1999* * $2,811
‘ FUDS- CATON ISLAND / AK09799F251900 Progressin FY97
Siteswith Response Complete 0 Investigation 0 3 0 $12 $0 $50 $0 [ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 0| Fyo2 $0 A Sl to be conducted in FY 98 to determine relative risk.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Further_work postponed until FY 2007 due to funding
FYO03 $0|| constraints.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $50 $0 || FY 98-2013** $3,673
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CHERNOFSKI HBR SUP& STO / AK09799F250300

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 3 0 0 $43 $0 $0 $0 ([ Fyoo $218
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 1 2 $3 $0 $90 $50
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 0| FYo2 $0 Begin RD for drums removal and associated contam. soil.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $46 $0 $90 $50 || FY 98-2008* * $1,658
‘ FUDS - COLLINSON POINT DEW / AK09799F249700 RAB Progressin FY97
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $146 $0 $100 $285
Progress Progress Planned for FY98-FY 99
-Reative Risk Low 0 RAC 1 2 0 $1.359 $0 $1526 $4.196 | FY02 $0 Remedial design (RD) for POL and PCB removal and award
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 of afinal RA removal project in FY98. RA work to be
egory FYO03 $0 || completed in FY99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,526 $0 $1,626 $4,481 || FY 98-1999* * $6,107
‘ FUDS - FORT GLENN / AK09799F278300 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 3 0 $176 $0 $0 $599 ([ Fy 00 $10
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $4,159
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $153
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $3,830
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $176 $0 $0 $752 || FY 98-2004** $9,296
‘ FUDS - GAMBELL / AK09799F298200 Progressin FY97
Continued working on RI/FSHTRW project for total site
Siteswith Response Complete 1 Investigation 4 0 0 $1,663 $511 $380 $0 | Fyoo $0 /| and RD for removal of contaminated soil. Determined that
magnetic anomaly within 50 ft of village water supply was
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 buried Quonset Hut and Marsten matting. No transformers
o FYO01 $0 || were discovered.
Sitesin Medium 0 Design 1 2 1 $248 $25 $70 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 3 0 $5 $0 $2,640 $27| Fy02 $0 Award HTRW & BDDR RA contract to cleanup site except
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 for _petrqleum oontaminated_soil near water supply
FYO03 $0|| infliltration gallery. Determine extent of petroluem
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 contaminated soil and potential impact to water infiltration.
Prepare decision documents and
Total Number of Sites 4 Total $1,916 $536 $3,090 $27 || FY 98-2045** $10,602
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - GREAT SITKIN ISL / AK09799F260400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Completed phase 1 of HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 1 0 $980 $8 $0 $0 | Fyoo $0 /| report. Dataindicated site should have amedium relative
risk ranking. Site priority changed to match risk ranking.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $980 $8 $0 $0 || FY 98-2036** $17,354
‘ FUDS - HOONAH RRS/ AK09799F261200 Progressin FY97
Completed RI/FSwork scheduled in FY96. HTRW project
Siteswith Response Complete 0 Investigation 2 1 0 FUND $839 $38 $40 $0 | Fyoo $224 then put on hold due to lack of funds for FY 97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $2,328 || FY02 $1,108 Obtai .
_Rdative Risk tain approval to remove BD/DR on site and complete
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 RI/FSand RD ph_ases_of HTRW project and RD phase of
FY03 $0 || CON/HTRW project in FY98. HTRW and CON/HTRW
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 Remedial Action projects are now scheduled to be awarded
in FY98. RA would be completed in FY99.
Total Number of Sites 3 Total $839 $38 $40 $2,328 || FY 98-2002* * $3,700
‘ FUDS - KISKA ISL GARR(B & L)/ AK09799F262700 Progressin FY97
Completed phase 1 HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 2 0 $867 $7 $0 $0 || ryoo $0|| revort.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $867 $7 $0 $0 || FY 98-2046** $23,751
‘ FUDS - KODIAK ARMY / AK09799F913300 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 3 $0 $0 $408 $0 [ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 4 $0 $0 $150 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 4 $0 $0 $370 0| Fyo2 $0 Begin study and remediation at one area that has contam.
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0 soils. Begin study at severa other areas. Transfer 4 add.
FYO03 $0 || areas of concern from Coast Guard to FUDS authority.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Initiate study at those areas.
Total Number of Sites 6 Total $0 $0 $928 $0 || FY 98-2019** $5,746
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - MOSES POINT GARRISON / AK09799F265200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Initiated work to closeout property, but discovered
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $280 $0 | Fyoo $1,650 additional potential CON/HTRW and HTRW which will
require investigation next year.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $22
Sitesin Medium 0 Design 2 1 0 $386 $0 $60 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 2 1 0 TECH $1.832 $13 $0 $0]| Fro2 $23 Complete RI/FS and RD for any additional cleanup requred
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 in FY98. Work wi 1l _i ncludei n_stall ing ground monitoring
FYO03 $23 || wells and investigation of buried POL drums.
Not Required 0 LT™M 0 1 0 $0 $0 $10 $0
Total Number of Sites 3 Total $2,239 $13 $350 $0 || FY 98-2000* * $2,116
‘ FUDS - MT.EDGECUMBE/SITKA NOB / AK09799F292800 Progressin FY97
Near completion of RI/FS phase with feasibility study and
Siteswith Response Complete 1 Investigation 2 1 0 $1,864 $230 $90 $0 | Fyoo $204 || Record of Decision. Completed 50% of of design of fial FA
HTRW project.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $47
Sitesin Medium 0 Design 1 1 0 $271 $28 $162 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 0 RA-C 1 1 0 $2108 $0 $3270 $1.100|( FY02 8 Complete RI/FS phase with feasibility study and Record of
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Decision. _Completedesign of finad HTRW RA project and
FYO03 $49 || award the final HTRW RA to cleanup POL contaminated
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 soil in FY 98. Cleanup to be completed in FY 99.
Total Number of Sites 3 Total $4,243 $258 $3,522 $1,100 || FY 98-1999** $5,353
‘ FUDS - NE CPE (ST LAWREN ISL) / AK09799F299900 Progressin FY97
Finished BDDR RD. Completed site characterization and
Siteswith Response Complete 0 Investigation 3 0 0 $1,623 $74 $520 $0 | Fyoo $14,274 determined that additional data for ecological risk
assessment.  State requested groundwater investigation even
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 though no community or seasonal visitors are at site.
Sitesin Medi 0 Desi 0 3 0 $1.187 %0 $95 44 Fyo1 $726 | Discussions with State on ne
ium esign ,
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 2 $27 $0 $0 $0]| Fro2 $26 Complete RI/FS phase on HTRW project and start design
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 work for clean_up act_ion. Combine BD_DR removal with
FYO03 $26 || HTWR remedial action. Prepare decision documents as
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 appropriate.
Total Number of Sites 3 Total $2,837 $74 $615 $44 || FY 98-2000* * $15,788
‘ FUDS - NIKE SITE BAY / AK09799F842000 Progressin FY97
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $0 $0|[ Fyoo $2,189
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $3,262
Sitesin Medium 0 Design 0 1 1 $2 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 1 $1 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $20 $0 $0 $0 || FY 98-2001** $5,451
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - NORTHWAY STAGING FLD / AK09799F282000

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Designed and awarded a BD/DR project utilizing specia
Siteswith Response Complete 1 Investigation 3 0 0 $3,631 $326 $100 $0 | Fyoo $0 | DOD Native Lands funds provided under Section 8072 of
the FY 97 Defense Appropriations Act. Continued RI/FS,
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 prepared decision documents for OU1 and OU2. Designed
. - - FYo1 $0|| remedial action for OU2.
Sitesin Medium 0 Design 2 1 0 $216 $74 $60 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 2 0 $3.961 $228 $1,167 0| FYo2 $0 Complete BD/DR RA contract, cont coord with community
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 on outstanding BDDR issues (i.e.buried debris on private
egory FYO03 $0|| land). Complete RI/FSfor HTRW project. Design and
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 award afina HTRW RA to clean up the site.
Total Number of Sites 3 Total $7,808 $628 $1,327 $0 || FY 98-1998* * $1,327
‘ FUDS - NUVAGAPAK PT DEW(BAR A / AK09799F250000 RAB Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 2 0 $152 $0 $100 $97
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 2 0 $1.143 $0 $1,744 $933|| FY02 $0 Remedial design (RD) for POL and PCB removal to be
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 completed in FY 98 along with the award of RA HTRW and
egory FYO03 $0|] CON/HTRW projects. Work to be completed in FY 99.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,316 $0 $1,844 $1,030 || FY 98-2004** $5,050
‘ FUDS - PEDRO DOME / AK09799F298500 Progressin FY97
Continued working on RD for the removal of PCBsat a
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $0 $0 | Fyoo $51 slow pace due to reductions funding.
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $292 $113 $50 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 0 $1,199 $0 $0 $1.635 || FY02 $0 Complete work on design of HTRW project to complete the
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 cleanup of PCB contaminated soil in FY 98. Award the RA
egory FYO03 $0|| HTRW project in FY 98 and complete the cleanup in FY 99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,512 $113 $50 $1,635 || FY 98-1999* * $1,736
‘ FUDS - PORT HEIDEN / AK09799F251700 Progressin FY97
Siteswith Response Complete 2 Investigation 2 1 1 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 0 1 $1,197 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,218 $0 $0 $0 || FY 98-2009** $12,420
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - PORT OF WHITTIER / AK09799F906800

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Nearly completed RI/FSwork for cleanup of soil in tank
Siteswith Response Complete 0 Investigation 2 2 0 $465 $465 $334 $0 | Fyoo $1.113 farm area. Cleanup around old power plant not required due
! to no contamination found. Started design of removal of
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol %0 1,000,000 gal. UST.
Sitesin Medium 0 Design 0 2 0 $3 $3 $300 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 2 $323 $0 $2429 $7.353|| FY02 $0 Award/complete RA project on 1,000,000 gallon UST.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Complete RI/FS for cleanup of POL conlaminaled spil.
FYO03 $0 || Complete RD/RA contract to clean contaminated soil
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 contingent on City of Whittier award a contract to construct
expansion of aboat harbor that re
Total Number of Sites 4 Total $791 $468 $3,063 $7,353 || FY 98-2000* * $11,529
‘ FUDS - SCOTCH CAP / AK09799F252100 Progressin FY97
Siteswith Response Complete 2 Investigation 1 2 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2009** $2,038
‘ FUDS - TANAGA ISL / AK09799F271800 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 1 $12 $0 $75 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 4 $0 $0 $0 $0|[ FY02 $142
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O(LTO 0
Category (LTO) FY03 $1,788
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $75 $0 || FY 98-2036* * $24,899
‘ FUDS - UNALAKLEET AFSTA / AK09799F252600 Progressin FY97
Began investigation for closeout of site. Conducted yearly
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0{l Fyoo $0| [ 'andfill monitoring inspection.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 2 0 $441 $0 $40 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 2 0 $5,304 $37 $0 $0|[ FY02 $0 | denti - ) ] ]
_Rdative Risk lentify remaining POL contaminated soil required to be
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 remO\_/ed in order to close out the_site. Thedesign and RA
FYO03 $0|| for thiswork is not scheduled until FY 2003 due to program
Not Required 0 LTM 0 1 0 $5 $5 $25 $0 priorities. Conduct yearly landfill monitoring inspections.
Total Number of Sites 3 Total $5,771 $42 $65 $0 || FY 98-2013** $9,182
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - WILDWOOD AFS/ AK09799F273900

Arizona

Siteswith Response Complete | 2 Investigation 3 0 0 $155 $0 $0 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 1 0 $2,183 $77 $50 $0
Progress
. . Low 0 RA-C 2 1 0 $5,813 $5,018 $489 $0|[ FYo2 $0
-Relative Risk
Category NotEvaluated | 0 | RA-O(LTO) 0 1 0 $0 $0 $763 $0 03 %
Not Required 0 LTM 0 1 0 $165 $165 $160 $0
Total Number of Sites 3 Total $8,316 $5,260 $1,462 $0 || FY 98-1998* * $1,462

Progressin FY97

Completed design and a RA contract which removed lead
contaminated soil, installed along term contaminated soil
vapor extraction system, and installed monitoring wellsto
monitor Petroleum, PCB, and VOV contaminated soil and
groundwater.

Progress Planned for FY98-FY 99

Continuation of monitoring of ground water and soil vapor
extraction system as part of long term cleanup. Provide
funding to City of Keniato install water line to provide
drinking water to residents located in the area of
contaminated ground water.

‘ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase I workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5) 3(6) $696 $0 $0 $0 recommending closure on all 12.
o FYO1 $2,250
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress 1 3 = e - 1172 18 Progress Planned for FY98-FY 99
_Relative Risk Low 20 RA-C $2. $0 $3 L, FYo02 $3, Final RI, FS, and Risk Assessments anticipated IRAs &
Categor Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 RD/RA'swill be executed for high risk sitesas funding is
evory FY03 $2,963 || available.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
‘ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0 | Fyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0) 0(0) TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
L - - FYO01 $227|| THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At 1IFEn
Progress 5 1 ” CONT 03 160 o o7 Progress Planned for FY98-FY 99
_Rdative Risk Low -l RAC %, % %8 $0] Fro2 2 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 $159 $81 $75 $18 SITE INVESTIGATIONS STARTED AT AND SOIL
FYO03 $110|| VAPOR EXTRACTION SYSTEM AT 1SITE. SITE
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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